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CONE PENETROMETER TECHNICAL MEMORANDUM NO. 6 (TM 6) - RLB-0790-92 

92-RF-15009 

The Cone Penetrometer work is scheduled to begin April 6, 1993 as a Stage 4 activity in Individual 
Hazardous Substance Site (IHSS) 115, the Old Landfill. The purpose of this work is to establish 
subsurface conditions and lithologies down gradient from the Old Landfill. One subsurface condition 
that is essential to characterize is soil moisture and/or saturation, as stated in the Operable Unit (OU) 5 
Phase I RCRA Facilities Investigation/Remedial Investigation (RFVRI) Work Plan. Two lines of cone 
penetrometer surveys with a maximum 100-foot spacing are scheduled in the OU 5 Work Plan; one 
line between the Old Landfill and the SID, and one line between the SID and Woman Creek. 

The location of the Old Landfill had been fairly well established by the December 1990 HPGe survey, 
the review and interpretation of the aerial and oblique photographs, and the just completed EM and 
Magnetic Surveys. 

The Work Plan does not specify any prior activities taking place before beginning this work. 

'Generating TM 6 now, rather than waiting for the completion of Stage 3 activities, would allow for 
some compression in the schedule for OU 5 field activities. Currently, TM 6 is scheduled for final 
approval on.March 10, 1993. Starting the TM process now will allow compression of the schedule at 
IHSS 115 by approximately six weeks. Implementation of TM 8 Monitoring Wells, Old Landfill, can 
then begin two months earlier. Drilling of the monitoring wells at the Old Landfill is scheduled to 
begin June 30, 1993 and is the last scheduled field activity. 

Advanced Sciences Incorporated (ASI) was advised on December 23,1992 to begin work on TM 6. 
The draft TM has been rescheduled for delivery to EG&G Rocky Flats, Inc. (EG&G) on January 8, 
1993, and the final TM is scheduled for delivery to EG&G on February 24,1993. 

If you have any questions, please contact E. C. Mast of Remediation Project Management at 
extension 8589. 

R. L. Benedetti 
Associate General Manager 
Environmental Restoration Management 
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